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Depa rtment of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

060320

JUL  1 3 1998

Mr. Steve M. Alexander
Perimeter Areas Section Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336-6018

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352-0539

Dear Messrs. Alex ander and Sherwood:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI —PARTY
AGREEMENT) MILESTONES M-93-07, M-93-09, AND M-93-13

This le tter is to repo rt that the subject Tri-Party Agreement Milestones have all been met.
Tri-Party Agreement Milestone M-93-07, "Initiate 105-F Interim Safe Storage (ISS)
Characterization and Design," was met when characterization was initiated in December 1997,
and preparation of the Auditable Safety Analysis (ASA) was initiated in Janua ry 1998. This
ASA was subsequently submitted to the U.S Department of Energy, Richl and Operations Office
(RL), on March 31,1998. Tri-Party Agreement Milestone M-93-09, "Initiate 105-F ISS Field
Activities," was met with the sta rt of biological cleanup on March 25, 1998. Tri-Pa rty
Agreement Milestone M-93-13, "Initiate Characterization and Design of ISS for the 105-DR
Reactor," was met when characterization was initiated in December 1997, and preparation of the
ASA was initiated in Janua ry 1998. This ASA was subsequently submitted to RL on March 9,
1998.

The field activities and characterization in progress at both reactors were verified by a walkdown
with RL staff (Messrs. J. D. Goodenough and J. E. Cav anaugh), Bechtel Hanford, Inc.
management, and field representatives on April 7, 1998.
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If you have any questions or require additional information please contact Mr. D. C. Smith at
372-1544.

Sincerely,

D. C. Smith, Project Manager
DDP:DCS
	

Decontamin * and Decommissioning Project

George-H. Sanders, Administrator
Hanford Tri-Party Agreement

cc: R. D. Morrison, FDH
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